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1  Rocky Flats Closure Project
1.G  Remediation Project
1.G.A  ER
1GENDPROJG Complete Project G-Environmental Remediation 0 14DEC06
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1.G.A.A  Project Management
1GAA100010 ER Program Management, Oversight & Control 82 22MAY00 28SEP00

1GAA100020 ER Program Management, Oversight & Control 227 02OCT00 27SEP01

1GAA100030 ER Program Management, Oversight & Control 228 01OCT01 30SEP02

1GAA100040 ER Program Management, Oversight & Control 228 01OCT02 30SEP03

1GAA100050 ER Program Management, Oversight & Control 229 01OCT03 30SEP04

1GAA100060 ER Program Management, Oversight & Control 228 01OCT04 30SEP05

1GXXX1006 ER Program Management, Oversight & Control fy06 220 03OCT05 19SEP06

1GAA100070 End of ER Program Managment, Oversight & Control 46 20SEP06 04DEC06
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